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Date 8/29/2014 |12/10/2014| 12/15/2014

Title: COFL-FF-ED-4.3.3-3 Objectives, Targets, and Programs Action Plan —
Decommissioned Vehicles

Document Name: Decommissioned Vehicles Il:\?f(:::ttgd' Fleet Fenceline
Relevant Activities to reduce environmental impacts of decommissioned
Process: vehicles
Start Date: February 1, 2014 Related Significant Aspect or Legal and Other Requirement:
Stormwater
. Objective Milestone #1: March 2015
Date Fully Completed: Obijective Milestone #2: September 30, 2018

1.0 | Person Responsible for Overall Action Plan: Program Manager

2.0 | Goal Statement: Prevent and mitigate the environmental impacts associated with the storage of decommissioned vehicles and equipment

Objective:
1. Establish policy that reduces fluid and other environmental contaminants spill risk associated with the storage of decommissioned vehicles and equipment by
3.0 December 1, 2014.
2. Enhance Parking lot to reduce the risk of ground water contamination associated with the storage of decommissioned vehicles and equipment by September
30, 2018

Measurable Target and completion date:
1. Auction current decommissioned vehicles and equipment by April 1, 2014

4.0 Implement vehicle storage policy by December 1, 2014.

SR

Train staff in spill response by - March 2015

. _Install Siill kit bi Airil 15| 2014.
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Strategy:
1. Develop vehicle storage policy.
e 2. Define auction timeline to reduce spill risk.

3. Incorporate parking lot enhancement into C.1.P.

6.0 Program Plan

Date Task

Completed Comments

Task Responsible Individual Implementation Schedule

Target 1: Properly store decommissioned vehicles and equipment

4/1/14, 8/12/14,
Program Manager 3/1/14 - ongoing 12/10/14, 4/22/15,
9/22/15, 4/5/16

1. Hold auctions of
decommissioned vehicles

2. I|dentify potential spill risk. Contractor 4114 -11/1/14 8/15/14 Completed

3. Develop and implement a Program Manager 10/1/14 — 12/1/14 8/26/14 Completed
vehicle storage policy.

4. Install and I_a},bel a Sp'” . Program Manager 4/1/14 — 4/15/14 4/15/14 Completed
response Kit” at parking site.

5. Define a decommissioned Program Manager 1014 - 12/1/14 8/15/14 Completed
vehicle auction timeline.

6. Provide and document “Spill
response” training of all Environmental Services _
personnel whose work may Manager or representative 1/1/15 - 12/31/15 211715 Completed

affect the environment.
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. - . Date Task
Task Responsible Individual Implementation Schedule Completed Comments
Target 2: Review and upgrade vehicle storage lot.
1. Seek an alternative vehicle .
storage solution. Program Manager 10/1/15 —9/30/18 Ongoing
2. Identify funding source for Management Project 12103 — Phase Il for paved
paved and drained parking 9 . Annual Budget Process/CIP Proposal parking lot — decommissioned
Representative )
lot. vehicles
3. Incorporate parking lot Management Annual Budget Process/CIP Proposal
enhancement into C.I.P. Representative

7.0 | Monitoring and Measurement Activities and Frequency: Annually

8.0 Reference to Related Procedures/Work Instructions/Tracking Spreadsheets: Auction records

9.0 Training Needs: Educating Fleet Fenceline employees and contractors on ESMS and its significant aspects.

Environmental Policy Commitment: Strive to continually improve its environmental practices with the goal of meeting or exceeding all environmental regulatory
10.0 | requirements. Educate our employees by empowering them through training to promote environmental stewardship and sustainability.

11.0 | Importance Relative to other Objective & Target Action Plans: Stormwater Action Plan for the Fleet Fenceline Comprehensive Master Plan

12.0 | Comments regarding current progress toward completion: On target

13.0 | Management Review Dates: 7/2/14, 11/5/14, 1/30/15, 5/7/15, 8/31/15, 2/26/16

14.0 | Has Senior Management approved the resources necessary to implement this Objective and Target Action Plan? Yes

15.0 | Date of Senior Management approval: 7/2/14, 11/5/14, 1/30/15, 5/7/15, 8/31/15, 2/26/16
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16.0 Revision Table

Rev. No. Date Revised by Description
001 5/23/16 Mary Ann Johnston | Updated Auction dates, Management Review dates.
002 7/21/16 Mary Ann Johnston | Update on text and Target 2 status
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